

WEEKLY REPORT-1

Completed Tasks:

- Implemented and tested database-backed authentication for owner bootstrap, invitation registration, login, rotating refresh tokens, logout, current-user access, and password reset.
- Connected the FastAPI backend to the isolated Supabase PostgreSQL development schema through the session pooler; applied Alembic migrations and verified pgvector Vector(768) with an HNSW index.
- Integrated the frontend authentication flow with the backend, corrected CORS and local database connectivity issues, and verified the main registration, login, recovery, and session flows.

Plans for next week:

- Complete invitation-registration UI integration and the remaining authentication edge-case tests.
- Verify workspace RBAC, tenant isolation, and session-revocation behavior required for the Phase 1 gate.
- Prepare the extension-session and live-meeting API contract for the upcoming capture and ingestion phase.

References:

1. MeetingMind repository: <https://github.com/rudrabhavsar7/MeetingMind>
2. FastAPI Security: <https://fastapi.tiangolo.com/tutorial/security/>
3. pgvector documentation: <https://github.com/pgvector/pgvector>

Signature of External Guide

Signature of Internal Guide